1.CONTRACTID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1 4
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ.NO. 5.PROJECT NO (Ifapplicable)
PO0001 24—Aug-2017 SEE SCHEDULE
6.ISSUED BY CODE  |N00039 7. ADMINISTERED BY (Ifother than item6) CODE | S2401A
DCMA TWIN CITIES
COMMANDER, SPACE AND NAVAL WARFARE 5600 WEST AMERICAN BLVD
SYSTEMS COMMAND SUITE 600
02 CONTRACTS BLOOMINGTON MN 55437-1448
4301 PACIFIC HIGHWAY
SAN DIEGO CA 92110-3127
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
DATA LINK SOLUTIONS LLC.
350 COLLINS RD NE 9B. DATED (SEE ITEM 11)

CEDAR RAPIDS IA 52498-0001

x | 10A. MOD. OF CONTRACT/ORDER NO.
NO003917F0010

10B. DATED (SEE ITEM 13)

CODE__ 081U3 [FACILITY CODE X | 13-Jul-2017
11. THISITEM ONLY APPLIESTO AMENDMENT S OF SOLICIT ATIONS
|:|The above numbered solicitation is amended as set forth in Item14. The hour and date specified for receipt of Offer D is extended, |:| is not extended.

Offer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;
or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER. Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THISITEM APPLIESONLY TO MODIFICAT IONS OF CONTRACT SORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14,

A. THISCHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER ISMODIFIED TO REFLECT THE ADMINIST RAT IVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THISSUPPLEMENTAL AGREEMENT ISENTERED INTO PURSUANT TO AUTHORITY OF:

X |D. OTHER (Specify type of modification and authority)
ALLOTMENT OF FUNDS CLAUSE

E. IMPORTANT: Contractor is not, |:| is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)
Modification Control Number:  barbakl171417

The purpose of this modification is to fully fund this delivery order by providing incremental funds in the amount of $169,421 in support of
Saudi Arabia FMS Case SR-D-QBR.

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
PATRICIA PONCE-FELIU / CONTRACTING OFFICER
TEL: 619-524-6378 EMAIL: patricia.poncefeliu@navy.mil
15B. CONT RACT OR/OFFEROR 15C. DATE SIGNED  [16B. UNITED ST ATES OF AMERICA _ ~_ |16C. DATE SIGNED
BY ) 24-Aug-2017
(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:

The purpose of this modification is to fully fund this delivery order by providing incremental
funds in the amount of $169,421 in support of Saudi Arabia FMS Case SR-D-QBR.

SECTION B - SUPPLIES OR SERVICES AND PRICES

SUBCLIN 301002 is added as follows:

ITEM NO | SUPPLIES/SERVICES
301002
MIDS-LVT Engineering Services
in support of Saudi Arabia Case SR-D-QBR
PR Number: 1300661090
ACRN: AB Funded Amount: (b))

SUBCLIN 301003 is added as follows:

ITEM NO | SUPPLIES/SERVICES
301003
MIDS-LVT Engineering Services
in support of Saudi Arabia Case SR-D-QBR
PR Number: 1300661090-0001
ACRN: AB Funded Amount:  ®@)

SUBCLIN 301102 is added as follows:

ITEM NO | SUPPLIES/SERVICES
301102
Travel & ODCs
In support of CLIN 3010 Saudi Arabia Case SR-D-QBR

ACRN: AB Funded Amount: (b)(@)
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The following have been modified:

5252.232-9210 LIMITATION OF LIABILITY--INCREMENTAL FUNDING (JAN 1992)

This contract is incrementally funded and the amount currently available for payment hereunder is limited to
$269,421 inclusive of fee. It is estimated that these funds will cover the cost of performance through July 13, 2018.
Subject to the provisions of the FAR 52.232-22 “Limitation of Funds” clause of this contract, no legal liability on
the part of the Government for payment in excess of $269,421 shall arise unless additional funds are made available
and are incorporated as modifications to this contract.

(End of clause)

SECTION E - INSPECTION AND ACCEPTANCE
The following Acceptance/Inspection Schedule was added for SUBCLIN 301002:

INSPECT AT INSPECT BY  ACCEPT AT ACCEPT BY
N/A N/A N/A N/A

The following Acceptance/Inspection Schedule was added for SUBCLIN 301003:
INSPECT AT INSPECT BY  ACCEPT AT ACCEPT BY
N/A N/A N/A N/A

The following Acceptance/Inspection Schedule was added for SUBCLIN 301102:
INSPECT AT INSPECTBY  ACCEPT AT ACCEPT BY
N/A N/A N/A N/A

SECTION G - CONTRACT ADMINISTRATION DATA
Accounting and Appropriation
Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by $169,421.00 from
$100,000.00 to $269,421.00.

SUBCLIN 301002:
Funding on SUBCLIN 301002 is initiated as follows:

ACRN: AB
CIN: 130066109000001
Acctng Data: 97-11X8242 0002 4FX 47RNQ B RSR20M 5F 257881 007000503000 FO3000 503000

Increase: (b)(4)
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Total: (b)(@)

SUBCLIN 301003:
Funding on SUBCLIN 301003 is initiated as follows:

ACRN: AB

CIN: 130066109000002

Acctng Data: 97-11X8242 0002 4FX 47RNQ B RSR20M 5F 257881 007000503000 FO3000 503000
Increase: ()@

Total:  ®@

SUBCLIN 301102:
Funding on SUBCLIN 301102 is initiated as follows:

ACRN: AB

CIN: 130066109000001

Acctng Data: 97-11X8242 0002 4FX 47RNQ B RSR20M 5F 257881 007000503000 F03000 503000
Increase:  ®®

Total:  m®

(End of Summary of Changes)





